COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2020

ESTI MATE SUMVARY 09: 52: 15
CONTI D C21893 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 184.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  25.17 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 12/ 31/ 2019 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 66,471, 506.79 PARTI Cl PATI NG $ 6,484,716.73 $ 711, 164.55
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9.76% TOTAL EARNI NGS 6, 484, 716. 73 711, 164.55
FUNDS AVAI LABLE: $ 59,986, 790. 06 STOCKPI LED MATERI ALS 129, 957. 20 42,375.00
GROSS EARNI NGS 6,614, 673.93 753, 539. 55
TOTAL CLAI M5 $ 0.00 RETAI NAGE -152, 928. 60 -21,334.93
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 461, 745. 33 732, 204. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 461, 745. 33 732, 204. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 732, 204. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 01/ 28/ 2020
PRQIECT: NHPPO703- 445 ESTI MATE NO 0005 09: 52: 15

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 500
LS 0. 000 0.00
77, 695. 00000 0. 500 38, 847. 50

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

1. 000

733. 00000

100. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1, 082. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760.000

30. 00000

200. 000

20. 00000

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

582.

176.

385.

.00

00

.00

.00

.00

00

00

.00

.00

.00

29, 100

176.

385.

800.

.00

00

.00

.00

.00

00

00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
SY 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 261. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Gutter 443. 000 6. 000
LF 0. 000 0.00
9. 00000 6. 000 54.00
0075 202-00206 Renoval of Concrete Curb Ranp 119. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 5. 000
5% 0. 000 0.00
14. 00000 5. 000 70. 00
0085 202-00220 *Renmoval of Asphalt Mat 33, 852. 000 1, 005. 870
Sy 788. 000 8, 668. 00
11. 00000 1,793.870 19, 732. 57
0090 202-00240 *Renpval of Asphalt Mat (Pl aning) 284,570. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 202-00250 *Renobval of Pavenent Marking 48, 000. 000 7,611. 000
SF 1, 895. 000 2,084.50
1. 10000 9, 506. 000 10, 456. 60
0100 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
11, 155. 00000 0. 000 0. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 500
EACH 0. 000 0. 00
6, 475. 00000 0. 500 3,237.50
0110 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00

1, 032. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00715 *Renoval of Closed Circuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0120 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 373. 00000 0. 000 0. 00
0125 202-00810 Renoval of Ground Sign 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 202-00827 *Rermoval of Pull Box 23.000 8. 000
EACH 0. 000 0. 00
4, 770. 00000 8. 000 38, 160. 00
0135 202-00855 *Renoval of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
2,942. 00000 0. 000 0. 00
0140 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
2,076. 00000 0. 000 0. 00
0145 202-01000 Renpval of Fence 2, 456. 000 240. 000
LF 0. 000 0. 00
7.00000 240. 000 1, 680. 00
0150 202-01130 *Rermoval of Guardrail Type 3 44,221. 000 4,337.750
LF 974. 000 2,435.00
2.50000 5, 311. 750 13,279. 38
0155 202-01140 Renopval of Guardrail Type 4 13, 642. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 202-01170 Renoval of Guardrail Type 7 1, 104. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 202-01300 *Renpval of End Anchorage 52. 000 8. 000
EACH 0. 000 0. 00

356. 00000 8. 000 2,848.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 202-04001

0175

202- 04002

0180

202- 04010

0185

203- 00010

0190

203- 00050

0195

203- 00440

0200

203- 00598

0205

203- 01510

0210

203- 01550

0215

203- 01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
77.000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
17, 871. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
320. 000
HOUR
198. 00000
200. 000
HOUR
75. 00000
720. 000
HOUR
98. 00000
500. 000
HOUR
116. 00000
500. 000
HOUR

90. 00000

QrY TH'S PERI OD
QTY TO DATE

24

15.
. 000
17.

8, 397.
. 000
8, 397.

. 000
. 000
. 000

000

. 000
27.

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 01/ 28/ 2020

4,548

1,280

39, 501.

450.

.00

00

00

.00

.00

.00

00

.00

.00

.00

00

09:52: 15

AMOUNT

40, 932

10, 880

176, 337

39, 501.

450.

.00

00

00

00

.00

.00

00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0225 203-01597

0230

203- 02330

0235

206- 00065

0240

207- 00205

0245

207- 00210

0250

208- 00008

0255

208- 00035

0260

208- 00045

0265

208- 00070

0270

208- 00103

0275 208-00105

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Structure Backfill (FlowFill)
Topsoi |

St ockpi | e Topsoi

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
219. 00000
1, 540. 000
HOUR
43. 00000
100. 000
cy
279. 00000
6, 722. 000
cy
13. 00000
6, 722. 000
cy
8. 00000
29, 150. 000
LF
8. 00000
14, 980. 000
LF
11. 00000
14. 000
EACH
1, 779. 00000
14. 000
EACH
2, 373. 00000
180. 000
HOUR
86. 00000
90. 000
HOUR

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

110. 000
3.500
113. 500

0. 000
36. 000
36. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

733. 000
0. 000
733. 000

5,122. 000
236. 000
5, 358. 000

1,432.000
172. 000
1, 604. 000

3. 000
0. 000
3. 000

5. 000
1. 000
6. 000

22.000
21.000
43. 000

2.000
0. 000
2.000

Page 6

ESTI MATE RUN 01/ 28/ 2020

766.

1, 548

1, 888

1,892

2,373

1, 806

50

00

.00

.00

.00

00

00

.00

00

00

.00

09:52: 15

AMOUNT

24, 856

1,548

5, 864

42, 864

17, 644

5,337

14, 238

3,698

206

50

00

.00

.00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 90. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0285 208-00107 Renoval of Trash 90. 000 0. 000
HOUR 1. 000 161. 00
161. 00000 1.000 161. 00
0290 208-00207  Erosion Control Mnagenent 720. 000 64. 000
DAY 9. 000 1,017.00
113. 00000 73.000 8, 249. 00
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
3, 328. 00000 0. 000 0. 00
0305 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 496. 00000 0. 000 0. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0.00
0320 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 0. 000 0. 00
2,135. 00000 0. 000 0. 00
0325 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211-01115

212-00006

212-00032

213-00003

213- 00061

213- 00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

4.000

481. 00000

2.000
EACH
6, 740. 00000

1.000
EACH
10, 597. 00000

2, 640. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
23.000
ACRE
1, 000. 00000
23.000
ACRE
3, 400. 00000
23.000
ACRE
1, 000. 00000
4, 600. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

500. 000
0. 000
500. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 01/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

1, 500.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
22.000
EACH
480. 00000
10. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
120. 000
HOUR
118. 00000
120. 000
HOUR
112. 00000
18, 783. 000
TON
22. 00000
5, 592. 000
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

1,177. 340
0. 000
1,177. 340

43. 820
0. 000
43.820
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ESTI MATE RUN 01/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

1, 888

4, 956

25, 901.

6, 879

.00

.00

.00

.00

.00

.00

00

00

.00

48

74



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 22, 057.000 0. 000
TON 0. 000 0.00
92. 00000 0. 000 0. 00
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 53, 286. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0.00
0455 411-10255 *Enul sified Asphalt (Sl ow Setting) 40, 895. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
5% 0. 000 0.00
93. 00000 0. 000 0. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 641. 000 0. 000
SY 48. 000 192. 00
4.00000 48. 000 192. 00
0475 503-00024  *Drilled Shaft (24 Inch) 36. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0.00
0485 503-00048 *Drilled Shaft (48 Inch) 472. 000 64. 600
LF 69. 200 79, 580. 00
1, 150. 00000 133. 800 153, 870. 00
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 0. 000
LF 0. 000 0. 00
1, 526. 00000 0. 000 0.00
0495 506- 00100 Ri prap (Gabi ons) 64. 000 0. 000
cY 41. 000 6, 806. 00

166. 00000 41. 000 6, 806. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 86. 000 0. 000
cy 0. 000 0. 00
87.00000 0. 000 0. 00
0505 506-00209 Riprap (9 Inch) 103. 000 0. 000
cY 11. 000 946. 00
86. 00000 11. 000 946. 00
0510 506-00212 Riprap (12 Inch) 105. 000 0. 000
cy 0. 000 0. 00
120. 00000 0. 000 0. 00
0515 506-00406 Soil Riprap (6 Inch) 91. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0.00
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 0. 000
cy 0. 000 0. 00
320. 00000 0. 000 0. 00
0525 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0. 00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0. 00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 18. 000 0. 000
cy 7.000 4,151.00
593. 00000 7.000 4,151. 00
0545 601- 40300 *Structural Concrete Coating 20, 433. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0550 602-00000 *Rei nforcing Steel 1, 019. 000 95. 000
LB 182. 000 172.90

0. 95000 277.000 263. 15



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 495. 000
LF
105. 00000
433. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
81. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
46. 000
LF
117. 00000
2.000
EACH

392. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 01/ 28/ 2020

1, 170.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

09:52: 15

AMOUNT

1,170.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

603- 30024

603- 30036

603- 83009

604- 00305

604- 00505

604- 00510

604- 16505

604- 16605

604- 16610

604-19000

604- 20000

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

ROADWAY

24 Inch Steel End Section

36 Inch Steel End Section

8 Inch Sewer Pipe (Special)

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Inlet Type 16 (Double) (5 Foot)

Inlet Type 16 (Triple) (5 Foot)

Inlet Type 16 (Triple) (10 Foot)

*Inl et

Speci al

Qutlet Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
478. 00000
2.000
EACH
655. 00000
1, 363. 000
LF
11. 00000
6. 000
EACH
4,587. 00000
5. 000
EACH
8, 005. 00000
2.000
EACH
14, 860. 00000
3. 000
EACH
8, 959. 00000
9. 000
EACH
10, 435. 00000
3. 000
EACH
12, 131. 00000
282. 000
EACH
256. 00000
1. 000
EACH

11, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 01/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,723. 00000 0. 000 0.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
13, 612. 00000 0. 000 0. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 645. 00000 0. 000 0. 00
0695 604-30010 Manhol e Slab Base (10 Foot) 18. 000 0. 000
EACH 0. 000 0.00
3, 626. 00000 0. 000 0. 00
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 0. 000
EACH 15. 000 42,375.00
2, 825. 00000 15. 000 42, 375. 00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 27.000 15. 000
EACH 0. 000 0. 00
29, 505. 00000 15. 000 442, 575. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 21893-BID ESTI MATE RUNO01/28/ 2020
PRQIECT NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0715 606-00305 *Guardrail Type 3 (Special) 30, 221. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 14, 695. 000
LF 0. 000 0. 00
5. 96000 14, 695. 000 87,582. 20
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Guardrail Type 9 (Style CA) 2,300. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0735 606-00915 *Guardrail Type 9 (Style CG 10, 937. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 368. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0750 606-00940 *Guardrail Type 9 (Style CE) 29. 000 0. 000
LF 0. 000 0. 00
575. 00000 0. 000 0. 00
0755 606-00942 *Guardrail Type 9 (Style CGE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0760 606-00944 *Quardrail Type 9 (Style CGD) (Special) 80. 000 0. 000
LF 0. 000 0. 00

528. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0765 606-01340

0770

606- 01370

0775

606- 01380

0780

606- 01395

0785

606- 02003

0790

606- 02005

0795

606- 10700

0800

606- 10705

0805

607-11525

0810

607-53136

0815 607-55040

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Transition Type 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rai

Type 7

*Bridge Rail

Type 7 (Special)

Fence (Plastic)

Fence Chain Link (36 Inch)

*Mesh Anchor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
31. 000
EACH
2, 228. 00000
29. 000
EACH
5, 000. 00000
21.000
EACH
2, 313. 00000
9. 000
EACH
2, 100. 00000
7.000
EACH
4, 400. 00000
27.000
EACH
4, 202. 00000
15, 824. 000
LF
95. 00000
2,101. 000
LF
170. 00000
2, 075. 000
LF
2.00000
1, 280. 000
LF
20. 00000
855. 000
EACH

500. 00000

QrY TH'S PERI OD
QTY TO DATE

1,887
. 000
2,075.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 01/ 28/ 2020

376.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

4,150

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0820 607-55050

0825

607-55060

0830

607- 55100

0835

607-55104

0840

608- 00005

0845

608- 00006

0850

608- 00010

0855

608- 00040

0860

609- 21010

0865

609-21011

0870 609-21020

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Mesh Anchor (Special)

*Mesh Pin

*Wre Mesh (Draped)

*Wre Mesh (Special)

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Concrete Bi keway (Special)

*Curb and Cutter Type 2 (Section |-B)

*Curb and Gutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
85. 000
EACH
1, 500. 00000
50. 000
EACH

170. 00000
117, 295. 000

SF
2. 40000
54, 445. 000

SF
8. 50000
95. 000

sy
145. 00000
307. 000

sy
105. 00000
81. 000

sy
175. 00000
153. 000

sy
150. 00000
487. 000

LF
32. 00000
307. 000

LF
33. 00000
326. 000

LF

37.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 01/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 21893-BI D ESTI MATE RUN 01/ 28/ 2020
PRQIECT NHPPO703- 445 ESTI MATE NO. 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0875 609-21021 *Curb and Gutter Type 2 (Section I1-M 312. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0880 609-24004 *Qutter Type 2 (4 Foot) 423. 000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0.00
0885 609-60011 *Curb Type 6 (Section M 46. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0890 610-00030  *Medi an Cover Material (Concrete) 6, 568. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0895 612-00001 Del i neator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002 Delineator (Type II) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003 Delineator (Type II1) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 Delineator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0915 612-00022 Delineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 86. 000 0. 000
EACH 0. 000 0. 00
614. 00000 0. 000 0.00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 87. 000 0. 000
EACH 0. 000 0. 00

470. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 0. 000
Speci
(Se LF 0. 000 0.00
61. 00000 0. 000 0. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 9, 305. 000 894. 000
LF 70. 000 10, 500. 00
150. 00000 964. 000 144, 600. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 685. 000 62. 000
LF 0. 000 0.00
150. 00000 62. 000 9, 300. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 070. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0950 613-01200 *2 Inch Electrical Conduit (Plastic) 31, 638. 000 7, 796. 000
LF 895. 000 31, 325. 00
35. 00000 8, 691. 000 304, 185. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 990. 000 339. 000
LF 190. 000 17, 480. 00
92. 00000 529. 000 48, 668. 00
0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 27,200. 000 11, 862. 000
LF 3, 780. 000 238, 140. 00
63. 00000 15, 642. 000 985, 446. 00
0965 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 475. 000 2, 030. 000
LF 0. 000 0. 00
245. 00000 2, 030. 000 497, 350. 00
0970 613-03500 *Electrical Conduit (Plastic) (Mltiduct) (Special) 1, 250. 000 0. 000
LF 0. 000 0.00
243. 00000 0. 000 0. 00
0975 613-04100 *Electrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
220, 000. 00000 0. 000 0. 00
0980 613-07000 *Pul | Box (Special) 5. 000 0. 000
EACH 0. 000 0.00

913. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 613-07010  *Pull Box (Surface Munted) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0990 613-07011 *Pul | Box (11"x18"x12") 82. 000 11. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 12. 000 21, 600. 00
0995 613-07023  *Pull Box (24"x36"x24") 70. 000 8. 000
EACH 1.000 3,300. 00
3, 300. 00000 9. 000 29, 700. 00
1000 613-07040 *Pul | Box (30"x48"x24") 7.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
1005 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
438, 300. 00000 0. 000 0. 00
1010 613-10015 *Breakaway Wring System 36. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1015 613-13000 *Luminaire (LED) (Special) 10. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1020 613-16000 *Lum naire (Special) 10. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
1030 613-40010 *Li ght Standard Foundati on 14. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 613-50355 *Power Transf ormer 2.000 0. 000
EACH 0. 000 0.00
3, 300. 00000 0. 000 0. 00
1045 613-80124 *Load Center (120/240 Volt, 1-Phase, 60 Ampere, 16 17. 000 0. 000
Circuit
) EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
1050 613-80130  *Service Meter Cabinet 14. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
1055 613-81699 *Safety Switch NEMA 3R, 30 Anpere, 2-pole, 240 Volt 50. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1060 613-81700 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 21. 000 0. 000
Maint D
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
1065 614-00011 Sign Panel (Cass I) 118. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
1070 614-00012 Sign Panel (Cass I1) 601. 000 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
1075 614-00013 Sign Panel (Class IIl) 1, 683. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
1080 614-00818 Steel Sign Post (W 8x18) 112. 000 0. 000
LF 0. 000 0.00
128. 00000 0. 000 0. 00
1085 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 74.000 0. 000
Sli pbase)
LF 0. 000 0. 00
51. 00000 0. 000 0.00
1090 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 954. 000 0. 000
LF 0. 000 0.00

28. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1095

1100

1105

1110

1115

1120

1125

1130

1135

1140

1145

614-01588

614- 03003

614-10115

614-10119

614-10120

614-10127

614-10147

614-10245

614- 32000

614- 32400

614-70024

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

ROADWAY

St eel

Si gn Support

Concrete Footing (Type 3)

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |

Si gn

*Variabl e Message Sign

*Variabl e Speed Limt Sign

*Variabl e Message Sign LED (Overhead)

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

Monot ube Overhead Sign Cantilever

(24 Inch Dianeter)

*1310nm SFP Optic Mdul e

(2-1/2 I'nch Round Sch 80) (Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

73.000
EACH
296. 00000

8. 000

984. 00000

7.000
EACH
151, 000. 00000

6. 000

EACH
2, 373. 00000
4.000

EACH

45, 000. 00000

12.000
EACH
21, 000. 00000

3. 000
EACH
24, 000. 00000

7.000
EACH
35, 500. 00000

1.000
EACH
42, 680. 00000

21.000
EACH
43, 417. 00000

16. 000

498. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 01/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1150 614-70028

1155

614-70030

1160

614-70032

1165

614- 72830

1170

614- 72832

1175

614- 72875

1180

614- 73005

1185

614-80010

1190

614- 80385

1195

614- 86006

1200 614-86105

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*CWDM SFP Optic Modul e

At t enuat or

*Opti cal

Filter

*Opti cal

*Commruni cati ons Cabi net

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
1, 323. 00000
41.000
EACH
178. 00000
66. 000
EACH
565. 00000
20. 000
EACH

25, 304. 00000

4.000
EACH
21, 032. 00000

3, 180. 000
LF
8. 00000
5. 000
EACH
8, 573. 00000
1. 000
EACH
36, 903. 00000
55, 977. 000
LF
0. 20000
8. 000
EACH
8, 638. 00000
2.000
EACH

10, 596. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1205 614-86734

1210

614-86754

1215

614- 86800

1220

614-87010

1225

614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255 614-87402

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Wei gh-1n-Mtion Station (Type I11)

*Mai nt enance of

I TS Equi pnent

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Breakaway Tapered | TS Pole Steel (40 Feet)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1.000
EACH
148, 475. 00000

1. 000
LS
1,382, 413. 00000

17. 000
EACH
18, 042. 00000

18, 450. 000
LF

23. 00000
15. 000

EACH
528. 00000
22.000

EACH
557. 00000
1. 000

EACH
30, 490. 00000
4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

3. 000

6, 366. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 150
0. 050
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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69, 120

.00

65

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 15

AMOUNT

276, 482

.00

60

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1260 614-87650

1265

614-87692

1270

614- 87698

1275

615- 00150

1280

619-10160

1285

621- 00450

1290

622-00270

1295

625- 00000

1300

626- 00000

1305

626- 01102

1310 627-00008

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Fi ber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type II

*Et hernet Aggregation Switch Type |1

Enbanknent

Prot ector (Special)

16 Inch Wl ded Steel

Pi pe

*Det our

Pavenent

Bol | ard

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier II)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

58, 660. 000
LF
9. 00000

14.000
EACH
5, 114. 00000

2.000
EACH
58, 636. 00000

2.000
EACH
7, 119. 00000

348. 000
LF
365. 00000

1,100. 000
SY
83. 00000

3. 000

1, 423. 00000

1. 000

495, 759. 00000

1.000
LS
6, 164, 874. 00000

1. 000
LS
116, 501. 00000

926. 000

78. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 300
0. 050
0. 350

0.225
0. 000
0.225

0. 300
0. 050
0. 350

0. 000
0. 000
0. 000
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24,787

5, 825

.00

.00

.00

.00

.00

.00

.00

95

.00

05

.00

09:52: 15

AMOUNT

173,515

1, 387,096

40, 775

.00

.00

.00

.00

.00

.00

.00

65

65

35

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1315 627-00014  *Pavement Marking Paint (Low Tenperature) 4, 267.000 123. 000
GAL 34. 000 1, 700. 00
50. 00000 157. 000 7,850. 00
1320 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 8, 395. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
1325 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 263. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 583. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1335 630-00000  *Fl aggi ng 2,500. 000 844. 500
HOUR 12. 000 852. 00
71. 00000 856. 500 60, 811. 50
1340 630-00003 *Uni formed Traffic Control 1, 000. 000 13. 000
HOUR 96. 500 9, 650. 00
100. 00000 109. 500 10, 950. 00
1345 630-00007 *Traffic Control I|nspection 110. 000 41.000
DAY 14. 000 7,000. 00
500. 00000 55. 000 27,500. 00
1350 630-00012 *Traffic Control Management 500. 000 93. 000
DAY 17. 000 20, 400. 00
1, 200. 00000 110. 000 132, 000. 00
1355 630-80001 *Fl ashing Beacon (Portable) 25. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3.500
EACH 0. 000 0. 00
118. 00000 3.500 413. 00
1365 630-80341  *Construction Traffic Sign (Panel Size A) 237.000 101. 500
EACH 17. 000 2,006. 00

118. 00000 118. 500 13, 983. 00



CONTI D

CAT NO0200

1370

1375

1380

1385

1390

1395

1400

1405

1410

1415

1420

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80367

630- 80370

630- 80380

630- 85010

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
149. 000
EACH
118. 00000
55. 000
EACH
118. 00000
200. 000
SF
118. 00000
5. 000
EACH
5, 933. 00000
10. 000
EACH
593. 00000
500. 000
EACH
11. 00000
10. 000
EACH
118. 00000
10. 000
EACH
5, 933. 00000
24, 000. 000
LF
27.00000
400. 000
EACH
11. 00000
15. 000
EACH

4,153. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

52.500
22.000
74.500

0. 000
0. 000
0. 000

28. 000
16. 000
44.000

1.500
0. 000
1.500

1. 000
0.500
1.500

77.500
10. 000
87. 500

0. 000
0. 000
0. 000

1. 000
0.500
1.500

10, 058. 000
1,170. 000
11, 228. 000

160. 000
0. 000
160. 000

5.500
1.500
7.000
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2,596

1,888

296.

110

2,966

31, 590

6,229

00

.00

00

.00

00

.00

50

00

.00

50

09:52: 15

AMOUNT

8, 791.

5,192

8, 899

889.

962.

8, 899

303, 156

1,760

29, 071.

00

.00

00

50

50

50

.00

50

00

00

00



CONTI D

ROADWAY

CAT NO0200

1425 630-85020

1430 641-10000

1435 641-10070

1440 700-70010

1445 700-70012

1450 700-70013

1455 700-70014

1460 700-70016

1465 700-70018

1470 700-70019

1475 700-70023

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Shotcrete

*Shot crete Scul pting

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent Incentive

F/ A Concrete Pavenent |ncentive

F/ A Incentive No Excuse Bonus

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

5. 000

29, 665. 00000

80. 000

Sy
652. 00000
80. 000

SY
118. 00000

2,500, 000. 000

F A
1. 00000
275, 000. 000

F A
1. 00000
18, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
75, 000. 000

F A
1. 00000
215, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
1. 000
2.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12, 705. 000
1, 710. 000
14, 415. 000
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29, 665

1,710

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09:52: 15

AMOUNT

74,162

14, 415

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1485 700-70082 F/ A Furnish & Install Electrical Service 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1490 700-70111  Project First Program 25, 000. 000 4,322.090
FA 0. 000 0. 00
1. 00000 4,322.090 4,322.09
1495 700-70230 F/ A Conmmuni cati on Lines 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 700-70270 F/ A Water Lines 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/' A Smart Work Zone Systens 266, 000. 000 22,721.170
FA 25, 271. 500 25,271.50
1. 00000 47,992. 670 47,992. 67
1515 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmittee 150, 000. 000 4,426. 500
FA 0. 000 0. 00
1. 00000 4,426. 500 4,426. 50

CAT 0200 CURRENT AMI $54, 413, 088.69 $ 753,539.55$% 6,021, 964. 13
CAT NO0300 STRUCTURES

1525 206-00000  Structure Excavation 37,161. 000 2,549. 000
cY 0. 000 0. 00
23. 00000 2, 549. 000 58, 627. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUNO01/28/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0005 09: 52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1530 206-00050  Structure Backfill (Special) 29, 581. 000 0. 000
cY 0. 000 0.00
72.00000 0. 000 0. 00
1535 206- 00100 Structure Backfill (Cass 1) 3, 907. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
1540 206- 00200 Structure Backfill (dass 2) 852. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
1545 206- 00360 Mechani cal Rei nforcement of Soil 16, 526. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
1550 206-01781  *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
163, 456. 00000 0. 000 0. 00
1555 206-01782 *Shoring (Area 2) 1. 000 0.700
LS 0. 000 0. 00
305, 684. 00000 0. 700 213,978. 80
1560 210-00510 Rebui | d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
111, 546. 00000 0. 000 0. 00
1565 420- 00000 Ceonenbr ane 19, 250. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
1570 503-00024  *Drilled Shaft (24 Inch) 1, 180. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
1575 504- 04420 Precast Panel Facing 67, 224. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1580 515-00120  Waterproofing (Menbrane) 75. 000 0. 000
Sy 0. 000 0.00

46. 00000 0. 000 0. 00



CONTI D:

CAT NO0300

1585 601-03050

1590 601-40300

1595 602- 00000

1600 602-00020

CAT NO0400

1605 620-00005

1610 620-00012

1615 620-00020

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

STRUCTURES

*Concrete Class D (Wall)

*Structural

Concrete Coating

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

QUANTI TY/ Qr

7,997. 000
CY
450. 00000

24,632.000
SY
13. 00000

52, 796. 000
LB
0. 95000

1, 101, 795. 000

LB
1. 02000
CAT 0300 CURRENT AMT $
1. 000
EACH

252, 809. 00000

1. 000
EACH
55, 717. 00000

4.000
EACH
5, 339. 00000
CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11,728,536.10 %

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

55% 6,614, 673.

66,471,506.79 $
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753, 539.

09:52: 15
CUMULATI VE
AMOUNT

.00
900. 00

.00
0. 00

.00
0. 00

.00
0. 00
.00% 273,505. 80

.00
252, 809. 00

.00
55, 717. 00

.00
10, 678. 00
00% 319, 204.00



